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Actions after Document Approval or 
Location Design Concept Acceptance (LDCA)

 Public Notifications and distribution
 Project Commitment Tracking
 Reevaluations
 Design
 Environmental Permits/NEPA follow-up actions
 Construction
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Public Notification – Type 2 CE and 
EA

 District publishes a notice that LDCA has been granted in the local 
newspaper

 May include combined agency notices for a single project  - e.g., 
USCG

 The District  forwards a copy of the letter authorizing Location and 
Design Concept Acceptance to the Department’s Federal-Aid 
Management Office
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FEIS 

 Before publication in the FR:
• The document is distributed to agencies and interested parties
• Published in a newspaper(s)
• Make available at those facilities listed in the Public Hearing 

notice

 FHWA published a Notice of Availability in the FR via EPA’s eNEPA
online system 

 e-NEPA Guide On Registration And Preparing An EIS For Electronic 
Submission (PDF)

 After 30 days have elapsed since publication of the notice in the FR 
the FHWA Division Office may sign the Record of Decision (ROD)
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http://www.epa.gov/compliance/nepa/submiteis/e-nepa-guide-on-registration-and-preparing-an-eis-for-electronic-submission.pdf


Combined FEIS and ROD

 Section 1319 of MAP-21 states that a combined FEIS/ROD will 
be prepared unless:
• The FEIS makes substantial changes to the proposed action
• There are significant new circumstances or information 

 Lead Agency will provide notification of its intent to combine 
FEIS and ROD, when applicable, in the Notice of Availability of 
the DEIS

 Does NOT alter requirements of environmental laws
 Legal sufficiency review is required
 Guidance will be included in the next revision of Part 1, Chapter 

9
 FEIS/ROD then uploaded in the EST – sent to Florida State 

Clearinghouse, ETAT (including cooperating agencies)
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Sample notification language on 
DEIS cover page

“FHWA will issue a combined Final 
Environmental Impact Statement and 

Record of Decision document pursuant to 
Pub, L. 112-141, 126 Stat. 405, Section 

1319(b), unless FHWA determines certain 
conditions exist.”
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Separate FEIS and ROD

 If documents cannot be combined due to certain conditions –
submit separately

 Notice of Availability uploaded by FHWA into e-NEPA for 
Agency  – 30 day public availability period

 Prepare document for e-NEPA submittal 

 FHWA may sign ROD after 30-day period

 District published LDCA in newspaper

 Complete Project Commitment Tracking Procedure
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Limitation of Claims Notice -Title 23 
USC 139(1)- EA and EIS/ROD

 MAP-21 includes a provision for limiting the time period for 
filing claims and seeking judicial review of permits, licenses, or 
approvals issued by federal agencies for a highway or public 
transportation capital project

 Limits filing a claim to 150 days

 Prepared by FHWA

 Published in the Federal Register by FHWA

 Published in the local newspaper with the LDCA advertisement
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Non-Federal Projects

 FDOT  or other governmental entity is the Lead Agency
 SEIRs follow basically the same process, i.e. Reevaluations, 

Commitment Tracking, Permitting requirements, etc.
 Continue to next phase
 Note: For Turnpike Projects - Environmental Feasibility is 

required (FS 338.223)
• SEIR along with Draft Public notice is sent to FDEP
• Within 14 days FDEP approves or modifies Public Notice
• Public Notice is sent  – public has 30 days to respond
• FDEP has 30 days past end of public comment period to 

submit a statement of environmental feasibility
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Project Commitment Tracking 
Procedure
 FDOT Procedure No. 700-011-035 – Office of Construction

 Only Statewide procedure – approved 2012

 Ensures that commitments are documented and can be tracked 
throughout the life of the project 

 Project Commitment Record Form (PCR), Topic No. 700-011-35

 PCR is the standard form for documenting, transmitting and 
tracking project commitments
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Project Commitment  Record Form

It is the responsibility of the active Project Manager to 
coordinate with the next phase Manager
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Reevaluations

Reevaluations are necessary:
• Prior to requesting federal-aid projects 

prior to advancing to the next phase of 
project implementation (e.g., Final Design, 
Right Of Way (ROW) or Construction). 
• Any time the design/project changes
• Any time the design/project changes 

during design build project
• Any time a project changes from the 

federal process to the state process
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Reevaluations

DEIS – A Written evaluation shall be 
prepared if an FEIS is not submitted to 
FHWA within three years from the date 
of DEIS circulation

FEIS - A Written evaluation shall be 
required if major steps to advance 
project have not occurred within three 
years of the approved FEIS
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Consultation with FHWA that establishes that the 
existing environmental document is still valid 
including discussion about any, 
• Phase status
•Design change
• Impact status
• Changes in law
• Regulations
• Permitting
• Commitments

Reevaluations

Chapter 13



Reevaluations

Determine Documentation and 
Signatures needed (Reevaluation Form , 
Figure 13-2)
• If no changes – District prepares form 

and files – no FHWA signature required
• If requested, form is sent to FHWA for 

signature
• If there are changes to impacts, the 

District and FHWA determine level of 
analysis and public involvement is 
required to advance project
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Reevaluations
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Reevaluations
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Reevaluations
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Can advance single or multiple segments

The entire original project limits must be 
covered in the reevaluation

The project needs to be consistent with 
the Transportation Plans

Reevaluations

Chapter 13

Section 13-2



Reevaluations

Supplemental Environmental Impact 
Statements
•Changes to proposed action results in 

significant environmental impacts
•New information or circumstances 

relevant to environmental concerns 
result in significant impacts not 
evaluated in EIS
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Reevaluations

22

Type 1 and Programmatic CEs
•Reevaluated when 

requesting federal 
authorization
• Status of Environmental 

Certification (figure 13.4)



In Design

 Environmental Offices conduct plan reviews
 Review plans - compare with PCR & last 

Reevaluation
 30%, 60%, 90% and PS&E 
 Permit applications at 60% plans
 Right of Way at 60% plans
 Attend phase review meetings
 Electronic Review & Comments (ERC)
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Design – Environmental Permitting

 As more design is developed permit(s) are applied for 
and continued agency coordination occurs

 Mitigation plan is refined based on agency 
coordination and final impacts resulting from project 
footprint

 Permits MUST be approved prior to the project 
advancing to construction
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Types of Permits

 Water Quality

• NPDES (National Pollutant Discharge Elimination System) –
FDEP

 Wetland

• Environmental Resource Permit – State

• Section 404 (Dredge and Fill/Wetlands) – Federal

 Navigation

• Bridge Permit – US Coast Guard

• Navigable Waters – US Army Corps of Engineers
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Follow up actions during Design

 Section 7 ESA consultation finalized
 Wetland jurisdictional determination 
 NPDES Permitting
 Coordination with permitting 

agencies/mitigation
 Noise wall surveys and Noise Study Addendum
 Public Hearing for median changes if not 

addressed during PD&E
 Level II Contamination Assessment (Design

and/or ROW phase)
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Design Phase

Design Submittals

Phase I

Phase II

Phase III

Phase IV



Design Phase

Phase I Submittal
•Preliminary Project Layout
•Preliminary Drainage
•Preliminary Profiles
•Preliminary Landscape Plans



Design Phase

Phase II Submittal
•Complete typical 
Layout 
Profile
Design Standards

•Preliminary
Traffic Control Plans
Ditch Profile
Mitigation Plans



Design Phase

Phase III
•All plans complete ready for review
•Contract Time/Duration is Preliminary

Phase IV
•All changes made and ready for letting



Construction

 Environmental Reevaluation and Certification Form

 Pre-construction meeting

 Coordination with Design PM – PCR handoff

 Public Involvement

 Plan Revision

 Adhere to Permit Conditions and Obtain Remaining 
Permits, e.g. environmental observers

 Coordination with Maintenance
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For More Information

Presenters:
Shereen Yee Fong
850-414-5259
shereen.yeefong@dot.state.fl.us

Catherine Bradley
850-414-4271
catherine.bradley@dot.state.fl.us

References :
 FDOT PD&E Manual
• Available at:

http://www.dot.state.fl.us/emo/pubs/
pdeman/pdeman1.shtm

 23 CFR 771
 FHWA Technical 

Advisory T6640.8A
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Questions?
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Thank you for attending 
the FDOT Environmental 

Management School
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